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In 1981, the Inter-Agency Consultative Group (composed of European, Soviet, Japa-
nese and American space agency representatives) conceived the idea of using the two
Soviet Vega spacecraft as pathfinders for Giotto since they would arvive at Halley's
Comet approximately one week before Giotto. The Vega trajectory data and the Halley
camera angle data were combined to improve the comet orbit accuracy. This was used to
improve the Giotto fly-by targeting. The DSN performed delta DOR (VLBI) and one-
way Doppler measurements of the Vega spacecraft for orbit determination. Although
the early start-up phase had many problems, the results during the critical November 30,
1985 to March 4, 1986 operational phase had an overall 95 percent success rate, with

59 successes out of 62 two-station passes.

l. Introduction

When the Giotto flyby of the nucleus of Halley’s Comet
was being planned several years ago, it was realized that a mis-
match existed between the requirement to fly close to the
nucleus and the knowledge of exactly where the nucleus
would be located. In 1981, the Inter-Agency Consultative
Group (composed of European, Soviet, Japanese and American
space agency representatives) conceived the idea of using the
two Soviet Vega spacecraft as pathfinders for Giotto since
they were to continue on a trajectory to Halley’s Comet after
flying by Venus and arriving approximately one week before
Giotto.

The concept was to tie the orbit of the comet accurately
to an Earth-referenced frame. The trajectory of the Giotto
spacecraft, which would also be accurately known from

Earth-based tracking, could be adjusted to pass by the comet
at the desired location,

The position of the Vega spacecraft with respect to Halley’s
Comet could be determined by optical navigation, using on-
board imaging systems. The position of the Vega spacecraft
with respect to the Barth could be determined with very
accurate tracking. The orbits of the Vega spacecraft could
be determined using three types of tracking data: Doppler,
ranging, and Delta Differential One-way Range (delta DOR),
which is based on inteiferometric techniques and yields the
apparent angle from the spacecraft to a reference celestial
source {quasars are used) as seen from Earth,

The Soviet’s would acquire the first two types of data

using their tracking network. It would be the role of DSN
network to obtain the delta DOR data. The most critical
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period for data acquisition would be that period leading up to
the flyby of the comet by the Vega spacecraft. Because of
the limited number of delta DOR passes that could be sched-
uled, seven in February and three in early March, it would be
necessary for the DSN to perform flawlessly.

Il. DSS Configuration

The configuration of the DSN 64-m subnet for the Path-
finder Mission was essentially the same as that used.for the
Venus-Balloon Mission (Ref. 1). The only significant change
was the utilization of the DSS Spectrum Processing Subsystem
(DSP) in the Very Long Baseline Interferometry (VLBI) mode,
which was not utilized for the Venus-Balloon Mission, as the
DSP was needed for recovering Telemetry. The configuration
is shown in Fig. 1. The received signal was at 1668 MHz
(L-band), the same frequency as Venus-Balloon. In order to
maximize the reliability of VLBI data return for the Path-
finder Mission, the DSN used redundancy wherever possible.
The primary data path was through the VLBI-Radio Science
Receiver (MMR) and DSN Spectrum Processing Subsystem.
However, to provide a redundant path, the Block IV receiver
was configured in an open-loop mode feeding the Block 0
VLBI Subsystem and the Occultation Data Assembly. This
provided an alternate path for the data in case of an MMR or
DSP failure.

The primary path was the preferred and most used of the
paths, The DSP could be configured and controlled through
configuration messages routed from the Network Operations
and Control Center (NOCC) at JPL via the DSS Monitor and

Control Subsystem, thus reducing the DSS operator load. The

backup paths required extensive operator intervention to con-
figure and control and were not considered desirable for pri-
mary operations,

lli. Mission Operations

Because of the special nature of this mission it was neces-
sary to provide a separate mission operation team and unique
procedures to ensure the success of this mission. The role of
the special team was to provide the real time and non-real
time support to the normal multi-mission operations teams.
This effort included the generation of Pathfinder unique
Sequence of Events (SOEs), the generation of special antenna
pointing predicts, and the real time monitoring of the space-
craft tracking and the data reduction,

A. Sequence of Events

Because the two Vega spacecraft were under the contro] of
the Soviets and had to be commanded into the 1.67-GHz

264

delta DOR transmit mode, for each pass it was necessary to
construct a very accurate sequence of events. The spacecraft
was in a delta DOR transmit mode for only thirty minutes
every two hours, Therefore it was necessary to coordinate the
spacecraft turn on times such that both spacecraft would be in
the delta DOR mode during the short periods of mutual visi-
bility between DSS 63 and DSS 14 and again between DSS 14
and DSS 43,

A typical sequence follows, in Universal Time, Coordinated
(UTC):

00:00 Vega 2 commanded on by Soviets
03:45 Vega 1 commanded on by Soviets

09:10 DSS 63 acquires Vega 2, extracts one-way Doppler,
verifies spacecraft modes

09:45 DSS 63 acquires Vega 1, extracts one-way Doppler,
verifies spacecraft modes

10:30 DSS 63 reacquires Vega 2
11:04 DSS 14/63 Antenna slews to Quasar 3C 273
11:10 DSS 14/63 Start DSP recordings

[1:18 DSS 14/63 Stop DSP recordings, Antennas slew to
Vega 1

11:23 DSS 14/63 Start DSP recordings

11:30 DSS 14/63 Stop DSP recordings, Antennas slew to
Vega 2

11:35 DSS 14/63 Start DSP recordings

11:42 DSS 14/63 Stop DSP recordings, Antennas slew to
Quasar DW 1335-12

11:47 DSS 14/63 Start DSP recordings

11:55 DSS 14/63 Stop DSP recordings, DSS 14 slews to
Vega 1, DSS 63 End of Track

DSS 14 continues to track one of the two Vega spacecraft
until DSS 43 rises, at which time the delta DOR sequence is
repeated.

B. Predicts

Normally, for delta DOR observations, the spacecraft is
tracked using spacecraft predicts and the quasar is tracked
using sidereal tracking. The quasar celestial position is used.
For the Pathfinder mission, a single program was used to
generate the pointing predicts for both the spacecraft and the
quasar, This program was a modification of an existing pro-
gram normally used for radio source tracking. Using a single




program for all pointing eliminated the need for antenna
mode switching when changing from spacecraft to quasar.

In addition, these predicts incorporate a basic model of
the 1.6 GHz (L-band) pointing offsets required at each 64-m
antenna in order to achieve boresight. The offsets are neces-
sary because of physical constraints in mounting the L-band
feed. Because of its large physical size, the L-band feedhorn
could not be mounted so that its optical axis would lie on the
cone described by rotating the Subreflector. Rather, it is
mounted between, and slightly outboard of two of the 64-m
Tricones. In order to steer the L-band beam to the proper
point in the antenna’s local celestial sphere, pointing offsets
must be applied to the antenna predicts. The required point-
ing offsets were determined at each 64-m antenna and the
offsets incorporated in the antenna pointing predicts program.

C. Data Processing

Delta DOR data obtained by the participating DSS’ were
replayed from the DSS’ to a central processing facility located
in the NOCC. Data from the spacecraft(s) are separated from
the data recorded while tracking the quasar, and processed
independently (Fig. 2). Both data sets are subjected to the
same processing functions: correlation to extract signal phase,
data compression to build signal-to-noise ratio, and computa-
tion of delay.

1. QUASAR. A model of the interferometric phase is
developed from the acquisition frequency configuration and
values for station location, quasar position, and media delays.
A search is made for clock offset between stations and the
quasar data are cross-correlated. One second averages of
model phase, and sine and cosine correlation coefficients
representing residual phase, are computed by the program
VCOROP, The program PHASOR then divides the data into
sections of about 30 seconds, and outputs model and residual
phase for the midpoint of each section.

2. SPACECRAFT. A nominal spacecraft trajectory file is
used to generate polynomial models for the expected received
spacecraft phase at each station. The function Signal Extrac-

tion by Tone Tracking (SEXTNT) uses this information and
the program PHASETRK to search in frequency for the offset
between the predicted and actval spacecraft signal. A new
model polynomial is derived from the data and this data is
further processed using the program POSTRK. The output
of this process is the spacecraft model phase and the residual
phase.

3. BWS. The observed delay for both the spacecraft and
the quasar is calculated in the BWS program. These delays,
along with appropriate time tags, are output to interface with
the Orbit Determination Program (ODP).

IV. Performance

The performance of October and November was not of
the quality necessary to support Pathfinder. High data loss
during this period was attributed to equipment failures, which
is not surprising, since much of the equipment had only
recently been installed. This was indicative of the DSP at
DSS 63, which had problems with this subsystem throughout
this period. There were a few procedural problems, but these
soon disappeared as the operations personnel became familiar
with the procedures. Probably the most significant item which
led to the final success, was the utilization of a predicts pro-
gram which drove the antennas in a relatively unattended
mode. This alone allowed the operators to monitor the opera-
tion of the remaining subsystems in a more effective manner.
Also, equally important to the success was the diligent moni-
toring of the operations by the team in the NOCC. They were
well prepared with operational work-arounds in case of need.
This was demonstrated when the subreflector positioner at
DSS 43 failed during a pass and a new pointing offset had to
be derived and added to the predict set at DSS 43. The final
performance of the DSN for Pathfinder is depicted in Fig. 3
for the critical operations period of November 30, 1985
through March 4, 1986, the end of the Pathfinder operations
effort. The overall final performance of 95 percent with 59
successes out of 62 scheduled two-station passes (one space-
craft orientation problem, two DSN problems) for the Path-
finder mission is a credit to all involved personnel.
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Fig. 3. DSN Pathfinder operations performénce
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